Understanding Project Management

Monitoring & **Executing** Closing Initiating **Planing** Controlling -Direct Work -Monitor Work -Close Project -Develop Project -Develop Charter Phase Plan -Perform Quality -Perform Change -Identify Assurance -Close Control Stakeholders -Develop Schedule **Procurements** -Identify and -Control Cost and -Estimate Costs Manage Project Schedule -Perform Risk Team -Control Quality Analysis -Manage -Control Risks -Plan Stakeholder Communications Management -Perform Procurement

Business Planning

Business Operations Management



