Kanban diagram of work as it progresses from stage to stage.

(No bucket can contain more than three projects at a time.)

Backlog	In progress	Built	Validated
Α	D	F	
В	E		
С			


Work on A begins. D and E are in development. F awaits validation.

Backlog	In progress	Built	Validated
G		D	F
Н	В	E	
I	С	Α	

F is validated. D and E await validation. G,H, I are new tasks to be undertaken. B and C are being built. A completes development.

Backlog	In progress	Built	Validated
	G	D	F
н →	B →	E	
I →	C →	Α	

B and C have been built, but under **Kanban**, cannot be moved to the next bucket for validation until A, D, E have been validated. Work cannot begin on H and I until space opens up in the buckets ahead.



KANBAN

Designed By Travis Birch

1-800-215-2314 https://www.berteig.com Copyright 2019 Berteig Consulting Inc., All Rights Reserved

Demand Matrix

Type Deliverable Request	Source Requestor	Destination Benefactor, Receiver	Arrival Rate Of requests, not promises	Pattern Random, Regular, Predictable, Seasonal	Expectations Time, Quality, etc.
Add -					~
Change -					-
Fix -					-
Clean Up -					->

Work Item Types & Classes of Service

Class	Expedite	Fixed Date	Standard	Intangible
Type	Drop everything else, do it now.	Absolute drop dead date.	ASAP	We will need it eventually.
Add	Yes/No?	Yes/No?	Yes/No?	Yes/No?
	Criteria	Criteria	Criteria	Criteria
Change	Yes/No?	Yes/No?	Yes/No?	Yes/No?
	Criteria	Criteria	Criteria	Criteria
Fix	Yes/No?	Yes/No?	Yes/No?	Yes/No?
	Criteria	Criteria	Criteria	Criteria

